

## Status of HoA Initiative Priority Project List (Development Partners)

4/4/2022

This reflects the status of discussions on potential HoA projects for financial support from the Development Partners. The projects are being discussed internally and externally with countries and would be updated as new information becomes available. The figures in the table are subject to change.

### 1. Lending Programs

Candidate Projects	Development Partner	Status	Target Delivery	Total (\$mn)	Notes
<b>Pillar 1: Regional Infrastructure Networks</b>					
<b>1 Economic Corridors</b>					
HoA Gateway Development Project (Kenya: Isiolo – Wajir – El Wak - Mandera)	World Bank	Under implementation	-	750	Approved: Sep 8, 2020. Implementation proceeding well.
Horn of Africa Kismayo, Lamu and Mogadishu Corridor: Elwak-Rhamu-Mandera Road Upgrading Project	AfDB	Approved	Nov-21	214	Approved, 17 November 2021. Loan agreement under review.
Djibouti-Addis Road Corridor Project (Djibouti: Djibouti Port- Arta, RN5 &RN19)	World Bank	Approved	Dec, 2021	70	Djibouti Section of Djibouti-Addis Corridor (Southern Route).
Regional Economic Corridor Project (Ethiopia: Awash-Mieso- Direddawa)	World Bank	Under preparation	End 2022	600	Ethiopia Section of Djibouti-Addis Corridor (Southern Route).
Somalia HoA Infrastructure Integration Project	World Bank	Under preparation	May, 2022	63	Project preparation quite advanced. Mainly Feasibility Studies and TA for Somalia Corridors and related sectors. Includes co-financing of \$5m from HoA MDTF.
The Horn of Africa Djibouti - Somalia Regional Transport Project	AfDB	Under Preparation	2022	70	Covers section of the Berbera & Djibouti Corridor
<b>Total</b>				<b>1,767</b>	
<b>2 Regional Energy Trade</b>					
2nd Ethiopia-Djibouti Power System Interconnection Project	World Bank	Approved	March, 2022	55	Djibouti section of second Ethiopia - Djibouti interconnection.
2nd Ethiopia- Djibouti Power System Interconnection Project	AfDB	Approved	Jun-21	84	Approved 3 June 2021. Project agreements signed. Implementation underway.
HoA Regional Integration for Sustainable Energy Supply Ph 2	World Bank	Under preparation	2023	510	FS is being taken forward under the IDA grant to EAPP and HoA MDTF. Planned to support two sections of Ethiopia-Somalia Interconnector.
HoA Regional Integration for Sustainable Energy Supply Ph 1	World Bank	Under preparation	End 2022	600	FS is being taken forward under the IDA grant to EAPP and HoA MDTF. Second Sudan - Ethiopia interconnector
<b>Total</b>				<b>1,249</b>	
<b>3 Single Digital Market</b>					
East Africa Regional Digital Integration	World Bank	Under preparation	End 2022	135	Amount tentatively allocated, need confirmation.
Kenya: Isiolo-Mandera	World Bank	Approved	-		Included in the HoA Gateway Development Project
The Horn of Africa Digital Market Integration-Phase 1	AfDB	Under Preparation	2022	6	Resources confirmed. Board approval earmarked for 2022
D4D Collaboration on Digital Govt for HoA	EU	Approved		14	Implementing partners: GIZ, FILAP, Expertise France
<b>Total</b>				<b>155</b>	
<b>Total (Pillar 1)</b>				<b>3,171</b>	
<b>Pillar 2: Trade and Economic Integration</b>					
Development of the Djibouti Corridor	EU	Approved	-	38	32mn Euro. Negotiating the contract with AfD.
COMESA Trade Facilitation Program	EU	Approved	-	7	5.6mn Euro - Upgrade of Moyale and Galafi Border Posts
Livestock De-Risking, Inclusion and Value Enhancement of Rural Economies Project	World Bank	Under preparation	May, 2022	331	Project preparation fairly advanced. Includes \$5m co-financing from HoA MDTF.
<b>Total (Pillar 2)</b>				<b>376</b>	
<b>Pillar 3: Building Resilience</b>					
Groundwater for Resilience	World Bank	Under preparation	May, 2022	380	Project preparation fairly advanced.
Development Response to Displacement Impacts Project AF (Ethiopia)	World Bank	Under preparation	tbc	130	Additional Financing for Ethiopia to existing project
Locust Response	World Bank	Approved	-	230	Implementation fairly advanced, with \$120m disbursed.
Locust Response	EU	Approved	-	88	Euro 74mn.
Agro-pastoralism: Program to build resilience for food and nutrition security in the Horn of Africa	AfDB	Approved	Nov-21	119	Approved 24 November 2021. Approved amount covers Djibouti, Kenya, Somalia and a grant to IGAD Secretariat. Amount will rise to USD192 million when Sudan (USD34 m) and Ethiopia (USD39 m) components are approved by the Board
<b>Total (Pillar 3)</b>				<b>947</b>	
<b>Pillar 4: Strengthening Human Capital</b>					
Health Security, disease surveillance, preparedness and response	World Bank	Early Stage Planning		tbc	
Disease surveillance for the HoA	EU	Approved	-	8.5	Euro 7mn.
<b>Total (Pillar 4)</b>				<b>8.5</b>	
<b>TOTAL FOR INVESTMENT PROJECTS</b>				<b>4,502</b>	

### 2. Technical Assistance and Advisory Services and Analytics (ASA)

Projects	Development Partner	Status	Target Delivery	Total (\$mn)	Notes
Economic Growth and Resilience in the Borderlands of the Horn of Africa	World Bank	Completed	Delivered	0.4	Completed May 2020 < <a href="https://openknowledge.worldbank.org/handle/10986/33513">https://openknowledge.worldbank.org/handle/10986/33513</a> >
HoA Regional Economic Memorandum	World Bank	Completed	Delivered	0.55	Aims to evaluate and strengthen the economic analysis in the HoA.
HoA Regional Risk and Resilience Assessments (RRA)	World Bank	Completed	Delivered	0.15	Aims to strengthen the understanding of Fragility, Conflict & Violence (FCV) drivers and resilience factors in the HoA.
Strengthening resilience in the Horn of Africa	World Bank	Active	mid-2021	1.7	Aims to strengthen the foundations for regional approaches to resilience building in the HoA.
HoA RI for Sustainable Energy Supply	World Bank	Active	tbc	1.5	Feasibility study on Ethiopia – Somalia interconnector.
FS of a PPP Scheme for Djibouti-Ethiopian Border Road Corridor	World Bank	Active	tbc	0.32	Feasibility study on PPP for Djibouti-Ethiopian corridor.
Technical Assistance to Support to Horn of Africa Initiative	EU	Active	tbc	0.89	Euro 0.66mn. TA to the secretariat. Extended until July 2021.
Digitalisation with the European Digitalisation 4 development	EU	Preparation	tbc	12	Euro 10mn. Negotiation contract ongoing.
Contribution to MultiDonor Trust Fund	EU	Active	tbc	35	EUR 30m. Agreement signed. Year 1 activities under implementation.
Deployment of 6 National Advisers	AfDB	Active	Approved Aug 2021	0.42	Provide support to HoA FPs for 24 months (contracts issued in august 2021 for 12 months will be extended for a further 12 months)
pre-feasibility study for the Somalia Kub-Kab Road corridor	AfDB	Active	Approved December 2021	0.063	3 Somalia consultants for Somalia Kub-Kab Corridor pre-feasibility Study (1 international and 2 local) recruited in December - UA 45,318.18
Sudan Transport Sector Review (TSR).	AfDB	Active	Approved December 2021	0.075	1 Sudan Transport Sector Review Consultant recruited in December- UA 53,628.89
TA to the Secretariat/Chair on Trade and Economic Integration	AfDB	Active	Feb-22	0.05	draft TORs received and being revised by the Secretariat
<b>Total</b>				<b>52.93</b>	